

Thematic Meeting

Environmental Sector

Part 2.

Strategic Environmental Assessment (SEA)

Aug 23, 13

Nairobi City County

JICA Study Team

Table of Contents

1. What is SEA?
2. Objectives of SEA
3. Major events so far
4. Next Step
5. Major Tasks of SEA Study for NIUPLAN
6. Latest Schedule
7. Checklist

1. What is SEA?

- Analytic & participatory approach that integrates environmental considerations into PPP.
- Evaluates inter-linkages with economic & social considerations.
- Most of countries in Africa have just become aware of importance of SEA.
- Be interested in technical assistance to strengthen their EIA & SEA capacity.

2. Objective of SEA

- Mainstream & enhance upstream environmental analysis in development process.
- Encourage participation of key stakeholders while envisaging evolution of community of interested parties to share ideas & experience.
- Increase awareness & capabilities to identify key issues and lead to good planning practice.

3. Major events so far..

NCC Internal Meeting by High-ranking Officials (July 11, 13)



3. Major events so far..

NCC Assembly Meeting (July 12, 13)



3. Major events so far..

Sensitization Meeting (KSMS, Aug 05, 13)



4. Next Step

Preliminary Stakeholder Meeting

- 18 preliminary stakeholder meetings are to be held during Scoping Study phase.
- 2 meetings x 9 districts = 18 meetings

Draft Presentation Material

5. Major Tasks of NIUPLAN(part 1)

Skelton SEA Components

1. PPP Brief Preparation
2. Submission of PPP Brief to NEMA & its Review
3. Scoping Study
4. Submission of Scoping Study Report to NEMA & its Review
5. Submission of Detailed SEA Study ToR to NEMA & its Review

* Currently, still in the middle of Step 2 (As of Aug/13).

5. Major Tasks of NIUPLAN (part 2)

Skelton SEA Components

6. Detailed SEA Study

7. Stakeholder Meeting


8. Submission of D/F of SEA Report to NEMA & its Review

9. Validation Meeting

10. Preparation of SEA Final Report

11. Submission of SEA Final Report to NEMA & its Review

6. Latest Schedule (part 1)




Original (Feb/13)
 County Gov. Act

Conducted by NCC & JST

Step 4 ~15, to be conducted by Gibb

IT/R PR/R DF/R F/R

6. Latest Schedule (part 2)



Original (Feb/13)
 County Gov. Act

Step 4 ~15, to be conducted by Gibb

Contacts and discussion during Review of SEA Final Report by NEMA is to be done by NCC until

5. Checklist (part 1)

- Problem to be addressed immediately.
 - Many tasks lying ahead.
 - Many stakeholder meetings (73 meetings)
 - 3 Workshop
 - 1 Validation Meeting
 - Civic Education

Need Careful Coordination among NCC, JST & Gibb Africa (SEA Consulting Firm)

5. Checklist (part 2)

- Share Common Understanding of SEA Study Progress among NCC, JST and Gibb Africa.
- Envisage Next Tasks to be addressed clearly.
- Suggest limited Meetings for each decision (**3 times at most**),
 - 1st – Draft,
 - 2nd – Revising
 - 3rd - Finalization

End of Presentation

Thank you!

Draft Presentation Material